

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 1 February 1961CONTRACT NO.: ED-76, T.O. I

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL - 14

(If final, so state)

(TERMINATE TASK I, ED-76, [redacted])

25X1

Contractor [redacted]

25X1

Address [redacted]

Equipment - UNCLASSIFIED

Commodity/Service Time Event Marker Classification Contract - SECRETNo. of Prototypes TEM-15 TEMA-1 Contract Completion Date: 30 December 1960The Contractor is on schedule x Yes NoThe Contractor will remain with his allocated funds x Yes NoAn extension of time will be necessary Yes x NoAll phases of the technical progress are satisfactory x Yes NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments All deliverable items have been received and accepted.Recommended Action Terminate Task.Date of Visit to Contractor's Plant 2 December 1960

DOC	<u>12</u>	REV DATE	<u>8 APR 1960</u>	BY	<u>064540</u>
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH	HR 70-2

Inspected by: [redacted]

25X1

Division: OC-E/R+D-EP

Extension: [redacted]

25X1

~~SECRET~~
CONFIDENTIAL